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ESTIMATE RUN 06/16/2003

ESTIMATE SUMMARY 07:07:48

CONTID: C12638         ESTIMATE NO: 0023 PROG 1999

PCN: 12638-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

270 Extension Phase IV PERCENT TIME:

PROJECT NO: C 2706-031                    

270 Extension Phase IV

NAME OF ROAD: SH 270

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 05/31/2003 DATE TIME STARTED 07/16/2001

5670 FRANKLIN STREET DATE LET 05/31/2001 DATE WORK BEGAN 07/16/2001

 DATE AWARDED 06/15/2001 DATE TIME STOPPED 09/03/2003

 DATE CONTRACT EXECUTED 06/27/2001 DATE ACCEPTED 09/03/2003

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 07/16/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,284,506.14 PARTICIPATING $ $ 114,233.25

AWARD PROJECT AMT: 8,495,150.72 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-40,812.88

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -343.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.60

CALENDAR DAYS

CALENDAR DAYS

89.88%

940,013.03

114,233.25

73,420.37

73,077.32

$

$

$

$

8,344,493.11

0.00

8,344,493.11

32,237.58

8,376,730.69

-23,985.15

0.00

8,352,745.54

0.00

AMOUNT DUE 8,352,745.54 73,077.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 73,077.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

643.0 TIME ALLOW: 702

ORIG TIME ALLOW: 500
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 11.500

0.000

201-00001  
 

11.500

ACRE

3,500.00000 40,250.0011.500

0.00

0010 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

500.00000 500.001.000

0.00

0015 *REMOVAL OF TREE 11.000

0.000

202-00010  
 

11.000

EACH

180.00000 1,980.0011.000

0.00

0020 REMOVAL OF CONCRETE PAVEMENT 5,204.500

0.000

202-00210  
 

5,204.500

SY  

7.00000 36,431.505,204.500

0.00

0025 REMOVAL OF ASPHALT MAT 16,119.200

0.000

202-00220  
 

16,119.200

SY  

3.00000 48,357.6016,119.200

0.00

0030 *REMOVAL OF PAVEMENT MARKING 2,107.100

0.000

202-00250  
 

11,090.600

SF  

1.50000 3,160.652,107.100

0.00

0035 *REMOVAL OF GROUND SIGN 3.000

0.000

202-00810  
 

4.000

EACH

65.00000 195.003.000

0.00

0040 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

10.000

EACH

215.00000 0.000.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

0.000

LF  

2.90000 0.000.000

0.00

0050 REMOVAL OF GUARDRAIL TYPE 4 2,482.200

0.000

202-01140  
 

2,892.200

LF  

9.00000 22,339.802,482.200

0.00

0055 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

0.000

EACH

145.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG CULVERT 1.000

0.000

202-04001  
 

1.000

EACH

900.00000 900.001.000

0.00

0065 *SANDBLASTING 0.000

0.000

202-05150  
 

4,981.400

SF  

0.60000 0.000.000

0.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 132,954.000

0.000

203-00060  
 

142,699.630

CY  

6.00000 797,724.00132,954.000

0.00

0075 MUCK EXCAVATION 89.000

0.000

203-00100  
 

89.000

CY  

5.00000 445.0089.000

0.00

0080 BACKHOE 2.000

0.000

203-01510  
 

2.000

HOUR

90.00000 180.002.000

0.00

0085 POTHOLING 9.500

0.000

203-01597  
 

9.500

HOUR

125.00000 1,187.509.500

0.00

0090 TOPSOIL 4,396.000

0.000

207-00205  
 

5,920.800

CY  

12.00000 52,752.004,396.000

0.00

0095 *EROSION BALES (WEED FREE) 279.000

0.000

208-00011  
 

391.000

EACH

11.50000 3,208.50279.000

0.00

0100 *SILT FENCE 5,675.000

0.000

208-00020  
 

5,675.000

LF  

1.15000 6,526.255,675.000

0.00

0105 STABILIZED CONSTRUCTION ENTRANCE 3.000

0.000

208-00070  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

0110 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

4,000.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 0.940

0.000

208-00200  
 

1.000

L S 

10,000.00000 9,400.000.940

0.00

0120 *RESET FENCE 485.400

0.000

210-01000  
 

1,016.600

LF  

12.30000 5,970.42485.400

0.00

0125 MODIFY MANHOLE 1.500

0.500

210-04015  
 

2.000

EACH

600.00000 1,200.002.000

300.00

0130 MODIFY INLET 2.000

0.000

210-04020  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0135 *SEEDING (NATIVE) 10.387

0.000

212-00006  
 

13.800

ACRE

775.00000 8,049.9310.387

0.00

0140 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.000

ACRE

885.00000 0.000.000

0.00

0145 *MULCHING (WEED FREE HAY) 8.600

0.000

213-00002  
 

12.000

ACRE

290.00000 2,494.008.600

0.00

0150 *MULCH TACKIFIER 1,290.000

0.000

213-00061  
 

1,672.500

LB  

2.10000 2,709.001,290.000

0.00

0155 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

0.000

EACH

24.50000 0.000.000

0.00

0160 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

3.25000 0.000.000

0.00

0165 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,720.100

0.000

216-00041  
 

4,720.100

SY  

1.45000 6,844.154,720.100

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

13.00000 0.000.000

0.00

0171 ADDED ITEM (CUBIC YARD)/ ROADBASE SPECIAL 4,710.030

0.000

900-00004  
 

6,221.330

CY  

21.28000 100,229.444,710.030

0.00

0175 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 315.500

29.240

403-00720  
 

386.790

TON 

150.00000 51,711.00344.740

4,386.00

0180 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 5,913.710

0.000

403-33841  
 

5,913.710

TON 

37.78000 223,419.965,913.710

0.00

0185 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 3,422.940

0.000

403-33871  
 

3,983.530

TON 

44.95000 153,861.153,422.940

0.00

0186 ADDED ITEM (DOLLAR)/ OVER WEIGHT LOAD PRICE REDUCTI ON -640.000

0.000

900-00006  
 

-640.000

DOL 

1.00000 -640.00-640.000

0.00

0190 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,165.000

0.000

411-10255  
 

1,252.410

GAL 

3.29000 3,832.851,165.000

0.00

0195 *CONCRETE PAVEMENT (12-1/2 INCH) 25,735.380

0.000

412-01250  
 

34,871.300

SY  

34.00000 875,002.9225,735.380

0.00

0195 MATERIAL ALLOWANCE DOWEL BASKETS AND STAKES 513.225

0.000EACH

48.79500 25,042.81513.225

0.00

0200 GEOTEXTILE (EROSION CONTROL) (CLASS B) 350.200

0.000

420-00101  
 

350.200

SY  

1.00000 350.20350.200

0.00

0205 RIPRAP (9 INCH) 107.700

0.000

506-00209  
 

107.700

CY  

33.00000 3,554.10107.700

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 RIPRAP (12 INCH) 7.400

0.000

506-00212  
 

7.400

CY  

150.00000 1,110.007.400

0.00

0215 RIPRAP (18 INCH) 8.300

0.000

506-00218  
 

8.300

CY  

100.00000 830.008.300

0.00

0220 RIPRAP (24 INCH) 319.500

0.000

506-00224  
 

319.500

CY  

55.00000 17,572.50319.500

0.00

0225 CONCRETE SLOPE AND DITCH PAVING 7.130

0.000

507-00000  
 

20.630

CY  

200.00000 1,426.007.130

0.00

0230 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 307.000

127.000

603-01185  
 

520.000

LF  

25.00000 10,850.00434.000

3,175.00

0235 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 191.000

0.000

603-01245  
 

191.000

LF  

34.00000 6,494.00191.000

0.00

0240 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 120.000

0.000

603-01305  
 

134.000

LF  

50.00000 6,000.00120.000

0.00

0245 18 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

450.00000 450.001.000

0.00

0250 30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

900.00000 900.001.000

0.00

0255 24 INCH CORRUGATED STEEL PIPE 22.000

0.000

603-10240  
 

22.000

LF  

18.00000 396.0022.000

0.00

0260 36 INCH CORRUGATED STEEL PIPE 35.000

0.000

603-10360  
 

35.000

LF  

28.00000 980.0035.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 48 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10480  
 

0.000

LF  

40.00000 0.000.000

0.00

0270 24 INCH STEEL END SECTION 1.000

0.000

603-30024  
 

1.000

EACH

115.00000 115.001.000

0.00

0275 INLET TYPE C (TRIPLE) (5 FOOT) 0.000

0.000

604-00455  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0280 INLET TYPE C (TRIPLE) (10 FOOT) 0.000

0.000

604-00460  
 

0.000

EACH

4,000.00000 0.000.000

0.00

0285 VANE GRATE INLET (5 FOOT) 0.000

1.000

604-25005  
 

2.000

EACH

2,000.00000 2,000.001.000

2,000.00

0290 VANE GRATE INLET (15 FOOT) 1.000

0.000

604-25015  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0295 VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000

0.000

604-26010  
 

1.000

EACH

5,200.00000 5,200.001.000

0.00

0300 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,061.500

0.000

606-00301  
 

2,511.500

LF  

11.25000 23,191.882,061.500

0.00

0305 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 710.000

0.000

606-00465  
 

1,110.000

LF  

21.00000 14,910.00710.000

0.00

0310 GUARDRAIL TYPE 7 (STYLE CC) 839.600

0.000

606-00720  
 

1,423.600

LF  

40.00000 33,584.00839.600

0.00

0315 GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

124.000

LF  

33.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

0.000

LF  

52.00000 0.000.000

0.00

0325 *END ANCHORAGE TYPE 3D 5.000

0.000

606-01340  
 

6.000

EACH

375.00000 1,875.005.000

0.00

0330 *TRANSITION TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

890.00000 1,780.002.000

0.00

0335 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000

0.000

606-02001  
 

8.000

EACH

1,280.00000 8,960.007.000

0.00

0340 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

2.10000 0.000.000

0.00

0345 *FENCE (TEMPORARY) 1,818.000

0.000

607-11580  
 

1,818.000

LF  

4.90000 8,908.201,818.000

0.00

0350 *CURB TYPE 4 (SECTION M) 55.000

0.000

609-40011  
 

55.000

LF  

15.00000 825.0055.000

0.00

0355 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

72.000

EACH

21.00000 0.000.000

0.00

0360 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

7.000

EACH

21.30000 0.000.000

0.00

0365 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

11.000

EACH

21.90000 0.000.000

0.00

0370 *PULL BOX (SPECIAL) 3.000

0.000

613-07000  
 

3.000

EACH

500.00000 1,500.003.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

18.000

SF  

27.75000 0.000.000

0.00

0375 MATERIAL ALLOWANCE SIGN PANELS (CLASS I) 8.189

0.000SF  

10.25000 83.948.189

0.00

0380 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

108.000

SF  

22.60000 0.000.000

0.00

0380 MATERIAL ALLOWANCE SIGN PANEL 9CLASS II) 107.380

0.000SF  

12.88000 1,383.05107.380

0.00

0385 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

2,805.500

SF  

16.00000 0.000.000

0.00

0385 MATERIAL ALLOWANCE SIGN PANEL (CLASS III) 2,951.040

-2,951.040SF  

13.83000 0.000.000

-40,812.88

0385 MATERIAL ALLOWANCE SIGN PANEL (CLASS III) 0.000

0.000SF  

13.83000 0.000.000

0.00

0390 *STEEL SIGN POST (W 10X26) 0.000

0.000

614-01026  
 

42.000

LF  

36.50000 0.000.000

0.00

0395 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

97.000

LF  

25.25000 0.000.000

0.00

0400 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH.  80) 0.000

0.000

614-01582  
 

24.000

LF  

28.75000 0.000.000

0.00

0405 *CONCRETE FOOTING (TYPE 6) 0.000

0.000

614-03006  
 

2.000

EACH

1,100.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *MODIFICATION OF SIGN LEGEND 0.000

0.000

614-07105  
 

1.000

EACH

250.00000 0.000.000

0.00

0415 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 0.000

0.000

614-10050  
 

2.000

EACH

7,500.00000 0.000.000

0.00

0420 PORTABLE MESSAGE SIGN PANEL 0.000

0.000

614-80355  
 

0.000

EACH

26,000.00000 0.000.000

0.00

0425 IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000

0.000

614-85125  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0425 MATERIAL ALLOWANCE IMPACT ATTENUATOR 
(QUADGURAD)(TAPERED)

0.000

0.000EACH

20,700.00000 0.000.000

0.00

0430 EMBANKMENT PROTECTOR TYPE 3 1.000

0.000

615-00030  
 

1.000

EACH

650.00000 650.001.000

0.00

0435 *DETOUR PAVEMENT 7,943.200

619.300

621-00450  
 

8,562.500

SY  

20.00000 171,250.008,562.500

12,386.00

0440 CONSTRUCTION SURVEYING 0.982

0.000

625-00000  
 

1.000

L S 

100,000.00000 98,200.000.982

0.00

0441 ADDED ITEM (HOUR)/ EXTRA SURVEYING 0.000

0.000

900-00010  
 

3.000

HOUR

100.00000 0.000.000

0.00

0445 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

213,750.00000 213,750.001.000

0.00

0450 PUBLIC INFORMATION SERVICES 0.232

0.000

626-01000  
 

0.312

L S 

10,000.00000 2,320.000.232

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

SF  

1.90000 0.000.000

0.00

0460 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

127.900

GAL 

155.00000 0.000.000

0.00

0465 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 112.900

0.000

627-00012  
 

139.700

GAL 

42.00000 4,741.80112.900

0.00

0470 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

100.000

SF  

8.80000 0.000.000

0.00

0475 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

1,006.000

SF  

8.80000 0.000.000

0.00

0480 *FLAGGING 2,753.500

176.500

630-00000  
 

3,208.000

HOUR

0.17000 498.102,930.000

30.01

0485 UNIFORMED TRAFFIC CONTROL 397.500

0.000

630-00003  
 

538.000

HOUR

0.40000 159.00397.500

0.00

0490 TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0495 TRAFFIC CONTROL INSPECTION 282.000

4.000

630-00007  
 

293.000

DAY 

125.00000 35,750.00286.000

500.00

0500 TRAFFIC CONTROL MANAGEMENT 282.000

11.000

630-00012  
 

321.000

DAY 

370.00000 108,410.00293.000

4,070.00

0505 FLASHING BEACON (PORTABLE) 4.500

0.000

630-80001  
 

5.000

EACH

800.00000 3,600.004.500

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.500

0.000

630-80336  
 

5.000

EACH

575.00000 2,587.504.500

0.00

0515 BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0520 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.800

0.000

630-80341  
 

43.000

EACH

27.00000 1,020.6037.800

0.00

0525 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.900

0.000

630-80342  
 

54.000

EACH

110.00000 4,059.0036.900

0.00

0530 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.700

0.000

630-80343  
 

3.000

EACH

140.00000 378.002.700

0.00

0535 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 162.000

0.000

630-80344  
 

180.000

SF  

20.00000 3,240.00162.000

0.00

0540 PORTABLE MESSAGE SIGN PANEL 3.600

0.000

630-80355  
 

4.000

EACH

15,000.00000 54,000.003.600

0.00

0545 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.000

630-80358  
 

5.000

EACH

2,500.00000 2,250.000.900

0.00

0550 DRUM CHANNELIZING DEVICE 108.000

0.000

630-80360  
 

120.000

EACH

70.00000 7,560.00108.000

0.00

0555 CONCRETE BARRIER (TEMPORARY) 2,106.000

0.000

630-80370  
 

2,340.000

LF  

13.00000 27,378.002,106.000

0.00

0560 TRAFFIC CONE 175.500

0.000

630-80380  
 

580.000

EACH

15.00000 2,632.50175.500

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

1,400.00000 0.000.000

0.00

0570 IMPACT ATTENUATOR (TEMPORARY) 4.500

0.000

630-85010  
 

5.000

EACH

3,500.00000 15,750.004.500

0.00

0575 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0585 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

58,924.490

F A 

1.00000 0.000.000

0.00

0590 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0595 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 0.000

0.000

700-70025  
 

464.160

F A 

1.00000 0.000.000

0.00

0605 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 F/A OBTAIN POWER FROM XCEL ENERGY 5,860.000

0.000

700-70074  
 

5,860.000

F A 

1.00000 5,860.005,860.000

0.00

0615 F/A LIGHTS (OBTAIN TEMPORARY LIGHTING- XCEL ENE RGY) 0.000

0.000

700-70210  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1025 ADDED ITEM (LUMP SUM)/ RELOCATE ITS SYSTEM MCR LINE  
ITEM #03

1.000

0.000

900-00014  
 

1.000

L S 

13,192.20000 13,192.201.000

0.00

1030 INLET TY C (5 FT) INLET TYPE C (5 FT) MCR LINE ITEM 
#04

1.900

0.000

604-00305  
 

2.000

EACH

1,850.00000 3,515.001.900

0.00

1035 INLET TY C (10 FT) INLET TYPE C (10 FT) MCR LIN E ITEM 
#05

1.000

0.000

604-00310  
 

1.000

EACH

2,750.00000 2,750.001.000

0.00

1040 ADDED ITEM (SQUARE YARD)/ CONCRETE PAVEMENT (12 
1/2)(HAND PLACEMENT)

80.000

0.000

900-00022  
 

80.000

SY  

48.00000 3,840.0080.000

0.00

1045 DIR BURIAL CABLE DIRECT BURIAL CABLE MCR #9 485.000

0.000

613-05000  
 

485.000

LF  

7.69000 3,729.65485.000

0.00

1050 ADDED ITEM (ACRE)/ EROSION CONTROL MEMBRANE 
(EARTHBOUND)

3.200

0.000

900-00001  
 

3.200

ACRE

481.38000 1,540.423.200

0.00

1070 LOOP DETECT WIRE (PREFAB) SPEC AUTOMATIC TRAFFI C 
RECORDERS AND ITS CONDUIT

2,348.000

0.000

614-72871  
 

2,348.000

LF  

12.10000 28,410.802,348.000

0.00

1075 2 IN ELEC COND (P) AUTOMATIC TRAFFIC RECORDERS AND ITS
CONDUIT

1,561.400

0.000

613-01200  
 

1,561.400

LF  

15.40000 24,045.561,561.400

0.00

1080 4 IN ELEC COND (P) AUTOMATIC TRAFFIC RECORDERS AND ITS
CONDUIT

902.000

0.000

613-01400  
 

902.000

LF  

17.60000 15,875.20902.000

0.00

1085 4 IN ELEC COND (MULTIDUCT) AUTOMATIC TRAFFIC RE CORDERS
AND ITS CONDUIT

902.000

0.000

613-00404  
 

902.000

LF  

21.18000 19,104.36902.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1090 ADDED ITEM (LUMP SUM)/ AUTOMATIC TRAFFIC RECORDERS AND
ITS CONDUIT (ADDITIONAL BOND

1.000

0.000

900-00014  
 

1.000

L S 

1,583.00000 1,583.001.000

0.00

2005 PORTABLE MESG PANEL PORTABLE MESSAGE SIGN PANEL 1.000

0.000

614-80355  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

2010 ADDED ITEM (EACH)/ WATERING (TREES) (6 INCH CALIPER ) 3.000

0.000

900-00007  
 

3.000

EACH

374.00000 1,122.003.000

0.00

2015 ADDED ITEM (EACH)/ TREES (6 INCH CALIPER) 35.000

0.000

900-00007  
 

35.000

EACH

577.65000 20,217.7535.000

0.00

2025 CONC BIKEWAY (6 IN) CONCRETE BIKEWAY (6 INCH) 160.000

0.000

608-00026  
 

160.000

SY  

35.83000 5,732.80160.000

0.00

2030 ADDED ITEM (DAY)/ TIME EXTENSION AND ADDITIONAL 
OVERHEAD

95.000

28.000

900-00005  
 

151.000

DAY 

357.75000 44,003.25123.000

10,017.00

2055 ADDED ITEM (LUMP SUM)/ ADJUST METRO SEWER MANHOLES 1.000

0.000

900-00014  
 

1.000

L S 

5,573.71000 5,573.711.000

0.00

2060 VANE GRATE INLET (10 FT) VANE GRATE INLET ( 10 FOOT ) 0.500

0.000

604-25010  
 

1.000

EACH

3,000.00000 1,500.000.500

0.00

2065 REM PIPE REMOVAL OF PIPE 29.500

0.000

202-00035  
 

29.500

LF  

12.00000 354.0029.500

0.00

2080 STRUCT CONC COATING ADDED CATEGORY--0200 ROADWAY 0.000

129.500

601-40300  
 

877.600

SY  

3.40000 440.30129.500

440.30

2085 ADDED ITEM (FOOT)/ CONCRETE GLARE SCREEN 0.000

0.000

900-00012  
 

549.000

LF  

11.00000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2100 LINE POST (CL) LINE POST (CHAIN LINK) 0.000

0.000

607-52900  
 

98.000

EACH

52.36000 0.000.000

0.00

2105 CORNER AND LINE BR POST (CL) CORNER AND LINE BR ACE 
POST (CHAIN LINK)

0.000

0.000

607-52910  
 

4.000

EACH

163.35000 0.000.000

0.00

2110 IMPACT ATTEN (SAND FILL) IMPACT ATTENUATOR (SAN D 
FILLED PLASTIC BARREL)

0.000

0.000

614-85005  
 

1.000

EACH

2,858.00000 0.000.000

0.00

2115 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2120 STEEL SIGN POST (U-2) STEEL SIGN POST (U 2) 0.000

0.000

614-00200  
 

72.000

LF  

10.00000 0.000.000

0.00

2125 FURN SIGN PANEL (CL I) FURNISH SIGN PANEL (CLAS S 1) 0.000

0.000

614-00021  
 

10.000

SF  

13.46000 0.000.000

0.00

2130 SIGN PANEL (CL III) FURNISH SIGH PANEL (CLASS I II) 0.000

0.000

614-00013  
 

140.000

SF  

22.13000 0.000.000

0.00

2140 ADDED ITEM (DOLLAR)/ LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2145 ADDED ITEM (DOLLAR)/ LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 3,652,168.80-3,508.574,406,453.37CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-QH 

0625 STRUCTURE EXCAVATION 204.800

0.000

206-00000  
 

210.000

CY  

6.00000 1,228.80204.800

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QH 

0630 *STRUCTURE BACKFILL (CLASS 1) 1,032.000

0.000

206-00100  
 

1,032.000

CY  

16.00000 16,512.001,032.000

0.00

0635 STRUCTURE BACKFILL (CLASS 2) 144.000

0.000

206-00200  
 

144.000

CY  

13.00000 1,872.00144.000

0.00

0640 *MECHANICAL REINFORCEMENT OF SOIL 1,032.000

0.000

206-00360  
 

1,032.000

CY  

15.00000 15,480.001,032.000

0.00

0645 *DRILLING HOLE TO FACILITATE PILE DRIVING 360.000

0.000

502-00100  
 

360.000

LF  

12.00000 4,320.00360.000

0.00

0650 *PILE TIP 36.000

0.000

502-00460  
 

36.000

EACH

100.00000 3,600.0036.000

0.00

0655 *STEEL PILING (HP 12X74) 2,649.700

0.000

502-11274  
 

2,649.700

LF  

25.00000 66,242.502,649.700

0.00

0656 ADDED ITEM (FOOT)/ STEEL PILING(HP 12X74) CUTOFFS 
>1'</= 10'

132.000

0.000

900-00012  
 

132.000

LF  

20.00000 2,640.00132.000

0.00

0660 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 124.800

0.000

507-00100  
 

124.800

CY  

325.00000 40,560.00124.800

0.00

0665 *CONCRETE SEALER 0.000

0.000

515-00400  
 

1,953.000

SY  

3.75000 0.000.000

0.00

0670 BRIDGE EXPANSION DEVICE (0-4 INCH) 164.000

0.000

518-01004  
 

164.000

LF  

135.00000 22,140.00164.000

0.00

0670 MATERIAL ALLOWANCE BRIDGE EPANSION DEVICE (0-4 INCH) 0.000

0.000LF  

103.95000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QH 

0675 *CONCRETE CLASS D (BRIDGE) 633.000

0.000

601-03040  
 

633.000

CY  

270.00000 170,910.00633.000

0.00

0680 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 653.000

0.000

601-03041  
 

653.000

CY  

300.00000 195,900.00653.000

0.00

0685 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

1,864.000

SY  

4.60000 0.000.000

0.00

0690 *STRUCTURAL CONCRETE COATING 996.000

2,324.000

601-40300  
 

3,320.000

SY  

3.40000 11,288.003,320.000

7,901.60

0695 *REINFORCING STEEL (EPOXY COATED) 245,910.200

0.000

602-00020  
 

249,045.000

LB  

0.48000 118,036.90245,910.200

0.00

0700 *BRIDGE RAIL TYPE 7 425.000

0.000

606-10700  
 

425.000

LF  

39.00000 16,575.00425.000

0.00

0705 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000

0.000

607-53137  
 

360.000

LF  

16.70000 6,012.00360.000

0.00

0705 MATERIAL ALLOWANCE FABRIC, POSTS, HARDWARE 0.000

0.000LF  

9.34900 0.000.000

0.00

0710 *3/4 INCH ELECTRICAL CONDUIT 24.000

0.000

613-00075  
 

24.000

LF  

6.00000 144.0024.000

0.00

0715 *2 INCH ELECTRICAL CONDUIT 985.600

0.000

613-00200  
 

985.600

LF  

4.75000 4,681.60985.600

0.00

0720 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

2,400.00000 2,400.001.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QH 

0725 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000

0.000

613-70150  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0725 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (150
WATT)

0.000

0.000EACH

145.90000 0.000.000

0.00

0730 *PRESTRESSING STEEL WIRE OR STRAND 5,285.000

0.000

618-00002  
 

5,285.000

MKFT

22.00000 116,270.005,285.000

0.00

0730 MATERIAL ALLOWANCE ANCHORS 0.015

0.000EACH

467.75000 7.020.015

0.00

0730 MATERIAL ALLOWANCE DUCTS 0.000

0.000LF  

1.38600 0.000.000

0.00

CAT 819,819.827,901.60837,246.85CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-QI 

0735 STRUCTURE EXCAVATION 2,607.800

0.000

206-00000  
 

2,607.800

CY  

6.00000 15,646.802,607.800

0.00

0740 *STRUCTURE BACKFILL (CLASS 1) 1,480.000

0.000

206-00100  
 

1,480.000

CY  

16.00000 23,680.001,480.000

0.00

0745 STRUCTURE BACKFILL (CLASS 2) 1,029.000

0.000

206-00200  
 

1,029.000

CY  

13.00000 13,377.001,029.000

0.00

0750 *MECHANICAL REINFORCEMENT OF SOIL 1,480.000

0.000

206-00360  
 

1,480.000

CY  

15.00000 22,200.001,480.000

0.00

0755 *DRILLED CAISSON (24 INCH) 1,127.000

0.000

503-00024  
 

1,127.000

LF  

55.00000 61,985.001,127.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-QI 

0760 *DRILLED CAISSON (48 INCH) 800.000

0.000

503-00048  
 

800.000

LF  

210.00000 168,000.00800.000

0.00

0765 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 251.000

0.000

507-00100  
 

251.000

CY  

325.00000 81,575.00251.000

0.00

0770 BEARING DEVICE (TYPE II) 16.000

0.000

512-00102  
 

16.000

EACH

1,500.00000 24,000.0016.000

0.00

0775 BRIDGE DRAIN 6.000

0.000

513-00600  
 

6.000

EACH

6,000.00000 36,000.006.000

0.00

0775 MATERIAL ALLOWANCE BRIDGE DRAIN 0.000

0.000EACH

4,628.67000 0.000.000

0.00

0780 *CONCRETE SEALER 0.000

0.000

515-00400  
 

6,490.400

SY  

3.75000 0.000.000

0.00

0785 BRIDGE EXPANSION DEVICE (0-9 INCH) 162.700

0.000

518-01009  
 

166.000

LF  

700.00000 113,890.00162.700

0.00

0785 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-9  INCH) 3.300

0.000LF  

582.10000 1,920.933.300

0.00

0790 *CONCRETE CLASS D (BRIDGE) 3,691.000

0.000

601-03040  
 

3,691.000

CY  

270.00000 996,570.003,691.000

0.00

0795 *BRIDGE DECK FINISH (SAWED GROOVES) 6,210.000

0.000

601-40250  
 

6,390.000

SY  

4.60000 28,566.006,210.000

0.00

0800 *STRUCTURAL CONCRETE COATING 6,752.000

0.000

601-40300  
 

8,440.000

SY  

3.40000 22,956.806,752.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-QI 

0805 *REINFORCING STEEL 337,911.000

0.000

602-00000  
 

337,911.000

LB  

0.40000 135,164.40337,911.000

0.00

0810 *REINFORCING STEEL (EPOXY COATED) 580,930.000

0.000

602-00020  
 

580,930.000

LB  

0.48000 278,846.40580,930.000

0.00

0815 *BRIDGE RAIL TYPE 7 1,728.900

0.000

606-10700  
 

1,772.000

LF  

39.00000 67,427.101,728.900

0.00

0820 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,634.750

0.000

607-53137  
 

1,635.000

LF  

16.70000 27,300.331,634.750

0.00

0820 MATERIAL ALLOWANCE FABRIC, POSTS, HARDWARE 0.000

0.000LF  

7.27200 0.000.000

0.00

0825 *3/4 INCH ELECTRICAL CONDUIT 179.600

0.000

613-00075  
 

179.600

LF  

6.00000 1,077.60179.600

0.00

0830 *2 INCH ELECTRICAL CONDUIT 3,568.800

0.000

613-00200  
 

3,568.800

LF  

4.75000 16,951.803,568.800

0.00

0835 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 5.000

0.000

613-70150  
 

5.000

EACH

1,500.00000 7,500.005.000

0.00

0835 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (150
WATT)

0.000

0.000EACH

740.00000 0.000.000

0.00

0840 *PRESTRESSED CONCRETE I (BT84) 6,528.000

0.000

618-00184  
 

6,528.000

LF  

120.00000 783,360.006,528.000

0.00

0840 MATERIAL ALLOWANCE PRESTRESS CONCRETE GIRDERS (BT 84) 0.000

0.000LF  

83.24000 0.000.000

0.00
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PCN: 12638-BID    ESTIMATE RUN

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE E-17-QI 

0840 MATERIAL ALLOWANCE PRESTRESS CONCRETE GIRDERS (BT 84) 0.000

0.000LF  

83.24000 0.000.000

0.00

2045 ADDED ITEM (LUMP SUM)/ BEARING DEVICE STOPS 1.000

0.000

900-00014  
 

1.000

L S 

2,474.64000 2,474.641.000

0.00

CAT 2,930,469.800.002,963,450.14CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-QA 

0845 *DRILLING HOLE 3,221.000

0.000

211-00100  
 

3,221.000

LF  

15.00000 48,315.003,221.000

0.00

0850 *CEMENT GROUT 6,839.000

0.000

211-02270  
 

6,839.000

CF  

10.00000 68,390.006,839.000

0.00

0855 BRIDGE DRAIN (SPECIAL) 3.000

0.000

513-00690  
 

3.000

EACH

9,000.00000 27,000.003.000

0.00

0860 *CONCRETE CLASS D (BRIDGE) 2.000

0.000

601-03040  
 

2.000

CY  

270.00000 540.002.000

0.00

0865 *REINFORCING STEEL (EPOXY COATED) 1,293.000

0.000

602-00020  
 

1,293.000

LB  

0.48000 620.641,293.000

0.00

1015 ADDED ITEM (LUMP SUM)/ REMOVAL OF WINGWALL AND BARRIER
STR. E-17-QA

1.000

0.000

900-00014  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

1020 ADDED ITEM (LUMP SUM)/ REPLACE PORTION OF STRUCTURE 
E-17-QA

1.000

0.000

900-00014  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

1055 BRDG RAIL TY 4 BRIDGE RAIL TYPE 4/TYPE 7 32.000

0.000

606-10400  
 

32.000

LF  

80.76000 2,584.3232.000

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-QA 

1060 2 IN ELEC COND 2 INCH ELECTRICAL CONDUIT 74.000

0.000

613-00200  
 

74.000

LF  

4.75000 351.5074.000

0.00

1065 ADDED ITEM (LUMP SUM)/ REMOVE AND REPLACE EXPANSION 
DEVICE GLAND E-17-QA

1.000

0.000

900-00014  
 

1.000

L S 

1,618.48000 1,618.481.000

0.00

1095 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION FOR 
COMPACTION GROUTING

1.000

0.000

900-00014  
 

1.000

L S 

1,716.00000 1,716.001.000

0.00

2020 ADDED ITEM (LUMP SUM)/ REMOVAL OF BRIDGE RAIL 
(E-17-QA)

1.000

0.000

900-00014  
 

1.000

L S 

1,611.20000 1,611.201.000

0.00

CAT 161,247.140.00161,247.14CURRENT AMT0302 $ $ $

CAT NO0303 WALL E-17-BS 

0870 STRUCTURE EXCAVATION 1,265.000

0.000

206-00000  
 

1,265.000

CY  

6.00000 7,590.001,265.000

0.00

0875 *STRUCTURE BACKFILL (CLASS 1) 9,965.000

0.000

206-00100  
 

9,965.000

CY  

16.00000 159,440.009,965.000

0.00

0880 *MECHANICAL REINFORCEMENT OF SOIL 5,430.000

0.000

206-00360  
 

5,430.000

CY  

15.00000 81,450.005,430.000

0.00

0885 *BLOCK FACING 10,466.000

0.000

504-04410  
 

10,466.000

SF  

10.00000 104,660.0010,466.000

0.00

0890 *CONCRETE CLASS B 24.800

0.000

601-01000  
 

24.800

CY  

320.00000 7,936.0024.800

0.00

0895 CONCRETE CLASS D 361.300

0.000

601-03000  
 

361.300

CY  

200.00000 72,260.00361.300

0.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0303 WALL E-17-BS 

0900 *REINFORCING STEEL (EPOXY COATED) 57,626.400

0.000

602-00020  
 

57,626.400

LB  

0.48000 27,660.6757,626.400

0.00

0905 *BRIDGE RAIL TYPE 7 611.000

0.000

606-10700  
 

611.000

LF  

39.00000 23,829.00611.000

0.00

2000 2 IN ELEC COND 2 INCH ELECTRICAL CONDUIT (E-17- BS 
WALL)

1,226.400

0.000

613-00200  
 

1,226.400

LF  

4.75000 5,825.401,226.400

0.00

2035 FENCE CL (SPEC) (36 IN) FENCE CHAIN LINK (SPECI AL) (36
INCH)

611.500

0.000

607-53137  
 

611.500

LF  

16.70000 10,212.05611.500

0.00

2035 MATERIAL ALLOWANCE FABRIC, POSTS, HARDWARE 0.000

0.000LF  

9.32800 0.000.000

0.00

2050 ADDED ITEM (DOLLAR)/ CONCRETE STRENGTH PRICE REDUCTION -1,200.000

0.000

900-00006  
 

-1,200.000

DOL 

1.00000 -1,200.00-1,200.000

0.00

2070 STRUCT CONC COATING ADDED CATEGORY FOR WALL E-17-BS 
(0303)

0.000

465.100

601-40300  
 

623.200

SY  

3.40000 1,581.34465.100

1,581.34

CAT 501,244.461,581.34501,782.00CURRENT AMT0303 $ $ $

CAT NO0304 WALL E-17-BT 

0910 STRUCTURE EXCAVATION 567.000

131.000

206-00000  
 

698.000

CY  

6.00000 4,188.00698.000

786.00

0915 *STRUCTURE BACKFILL (CLASS 1) 3,219.300

1,715.000

206-00100  
 

5,363.000

CY  

16.00000 78,948.804,934.300

27,440.00

0920 *MECHANICAL REINFORCEMENT OF SOIL 1,910.000

914.000

206-00360  
 

2,824.000

CY  

15.00000 42,360.002,824.000

13,710.00
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0304 WALL E-17-BT 

0925 *BLOCK FACING 3,366.000

2,551.000

504-04410  
 

5,917.000

SF  

10.00000 59,170.005,917.000

25,510.00

0930 *CONCRETE CLASS B 5.000

0.000

601-01000  
 

18.700

CY  

320.00000 1,600.005.000

0.00

0935 CONCRETE CLASS D 0.000

0.000

601-03000  
 

240.670

CY  

200.00000 0.000.000

0.00

0940 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

36,420.500

LB  

0.48000 0.000.000

0.00

0945 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

405.000

LF  

39.00000 0.000.000

0.00

2040 FENCE CL (SPEC) (36 IN) FENCE CHAIN LINK (SPECI AL) (36
INCH)

0.000

0.000

607-53137  
 

426.000

LF  

16.70000 0.000.000

0.00

2040 MATERIAL ALLOWANCE FABRIC, POSTS, HARDWARE 405.000

0.000LF  

9.38200 3,799.71405.000

0.00

2075 STRUCT CONC COATING ADDED CATEGORY--STRUCTURE E-17-BT 
(0304)

0.000

0.000

601-40300  
 

599.000

SY  

3.40000 0.000.000

0.00

2090 2 IN ELEC COND ADDED CATEGORY FOR STR. E-17-BT (0304) 0.000

0.000

613-00200  
 

956.000

LF  

4.75000 0.000.000

0.00

2135 ADDED ITEM (DOLLAR)/ CONCRETE STRENGTH PRICE REDUCTION 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 190,066.5167,446.00292,612.64CURRENT AMT0304 $ $ $
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0305 WALL E-17-BW 

0950 STRUCTURE EXCAVATION 295.000

0.000

206-00000  
 

295.000

CY  

6.00000 1,770.00295.000

0.00

0955 *STRUCTURE BACKFILL (CLASS 1) 584.000

0.000

206-00100  
 

584.000

CY  

16.00000 9,344.00584.000

0.00

0960 *MECHANICAL REINFORCEMENT OF SOIL 492.000

0.000

206-00360  
 

492.000

CY  

15.00000 7,380.00492.000

0.00

0965 *BLOCK FACING 1,947.000

0.000

504-04410  
 

1,947.000

SF  

10.00000 19,470.001,947.000

0.00

0970 *CONCRETE CLASS B 12.200

0.000

601-01000  
 

12.200

CY  

320.00000 3,904.0012.200

0.00

CAT 41,868.000.0041,868.00CURRENT AMT0305 $ $ $

CAT NO0306 WALL E-17-BX 

0975 STRUCTURE EXCAVATION 218.000

0.000

206-00000  
 

218.000

CY  

6.00000 1,308.00218.000

0.00

0980 *STRUCTURE BACKFILL (CLASS 1) 325.000

0.000

206-00100  
 

325.000

CY  

16.00000 5,200.00325.000

0.00

0985 *MECHANICAL REINFORCEMENT OF SOIL 274.000

0.000

206-00360  
 

274.000

CY  

15.00000 4,110.00274.000

0.00

0990 *BLOCK FACING 1,138.000

0.000

504-04410  
 

1,138.000

SF  

10.00000 11,380.001,138.000

0.00

0995 *CONCRETE CLASS B 8.900

0.000

601-01000  
 

8.900

CY  

320.00000 2,848.008.900

0.00

CAT 24,846.000.0024,846.00CURRENT AMT0306 $ $ $
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PCN: 12638-BID    ESTIMATE RUN 06/16/2003

PROJECT: C 2706-031                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:48

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1000 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00

1005 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

1010 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 55,000.000.0055,000.00CURRENT AMT0400 $ $ $

$ 8,376,730.5373,420.37$9,284,506.14$CURRENT AMTPROJECT TOTAL


